



Construction Management PRE-BID CONFERENCE SIGN-IN SHEET

Project Name: Martin Luther King ES HVAC Replacement

MPID #: 14175

Date & Time: Wednesday, July 17, 2019 at 10:00am

Architect/Engineer: Precision Design Group

Please Print Clearly - Information Used for Contact Purposes

COMPANY NAME	ATTENDEE NAME	EMAIL ADDRESS	TELEPHONE	CELLULAR
PDG	MOE KAZEMINI	MOE@PD-GROUP.NET	(702) 307-0912	(702) 338-4826
CLIMATEC	JERRY Laughlin	JLaughlin@climatec.com		
CLIMATEC	R. J. Reynolds	RJReynolds@climatec.com	702-279-2806	
ACCO	Bryan Cooper	Bcooper@accoservice.com	702-908-2930	SAME
ACCO	Jason Walker	JWalker@accoservice.com	702 541 4394	
ACCO	Stu Nilson	snilson@accoservice.com	702-673-7646	
ACCO	Chris Phillips	cphillips@accoservice.com	702-292-0002	
CCSD	Frank Needha	needhafr@nv.ccsd.net	702-799-8710	x82248
CCSD	Ryan Darwick	darwick@nv.ccsd.net	702-799-7735	

COMPANY NAME	ATTENDEE NAME	EMAIL ADDRESS	TELEPHONE	CELLULAR
U.S. MECHANICAL	JUSTIN BYLUND	jbylund@usmechanicalllc.com	702-870-9609	702-524-3526
MMC	ALAN HOOPES	ESTIMATING LV @ ^{MMC} CONTRACTORS	702-889-6800	702-688-0696
RYAN MECHANICAL	BRET ANDERSON	BRET@RYAN-MECHANICAL.COM	702-994-1963	
Mechanical Products	MATT WELLMAN	mwellman@mpnevada.com	702-228-8979	702-812-8909